Item:

17



Report to Partnership Meeting 11 November 2022

PARTNERSHIP

Risk Management: Risk Register Update – November 2022

PURPOSE OF REPORT

For the Partnership Board and Advisors to review the Strategic, Management/Operational and Financial Risks faced by the Partnership and through doing so ensure significant risks are identified, evaluated and controlled.

BACKGROUND

The Partnership first introduced a Risk Management Strategy in 2011 to support a proactive effort to manage risk across our project and strategy portfolio. This is embedded at an individual project level and included within the regular reporting to the Partnership Board and Advisors throughout the year.

A number of actions are required to implement this Strategy including identifying the risks faced, assessing the risks, integrating risk management into the business planning process, challenging and reviewing the process, and reporting.

The HITRANS Risk Register is subject to annual review, the latest of which was undertaken in November 2021. This has again been reviewed by Officers to ensure it continues to support the good management of the major risks faced by HITRANS. The revised list of Risk Management Controls is included in the Appendix to the report and approval of this Register, which covers Strategic, Management and Operational, and Financial Risks faced by the Partnership, is now sought.

The risks faced by the Partnership as reflected in the Risk Register will continue to be monitored by HITRANS Officers and Advisors, and subsequently presented to the Partnership for monitoring and approval on at least an annual basis.

RISK REGISTER

RTS Delivery

Impact - Positive

Comment - No further comment

Policy

Impact - Positive

Comment - Formal management of the risks faced by the Partnership in delivering the RTS will support its better achievement

<u>Financial</u>

Impact - Positive

Budget line and value – This item has no financial cost but impacts across all budget lines.

Comment - Formal consideration by the Board of the financial risks faced by the Partnership supports improved financial management.

Equality

Impact - neutral

Comment – Ensuring positive equality impacts is important to HITRANS and this will be managed through our Equalities Duty rather than the Risk Register.

RECOMMENDATIONS

Members are asked to approve adoption of the HITRANS Risk Register November 2022 as included in the Appendix to the Report.

Report by: Ranald Robertson
Designation: Partnership Director
Date: 11th October 2022

Background Paper: Appendix A HITRANS Risk Register November 2022

Appendix: HITRANS RISK REGISTER - NOVEMBER 2022

RISK MANAGEMENT - CONTROLS

DATE

11-Oct-2022

			Inherent				Residu	ıal			
Ref	Detail	Nature of Risk	Impac t	Likeli hood	Risk	Controls	Impact	Likelihood	Risk	Owner	Actions
100 Str	ategic Risks - RTS delivery										
101	Stakeholders may not focus efforts towards delivery of the RTS	Political - Councils and local public sector stakeholders may focus on Local Outcome Improvement Plan commitments, and Governments on national priorities in other areas	5	4	Н	monitoring systems in place to review and report on success in delivering RTS	5	3	Н	Director/ Board	1. HITRANS lobbies for refocusing of national funding to provide element for regional projects and is currently represented various national influencing groups.
						2. RTP makes case for transport interventions and actions through CPP and LOIP process				Director/ Board	2. HITRANS continues to engage with CPPs and Development Planning Authorities promoting case for a strategic transport focus. This includes inputting to the LOIP development and other strategic activity including Growth Deals and RTS.

1. HITRANS continues 102 Funding may not be available Financial/ political 4 5 1. RTP looks for 4 3 Director to deliver the interventions alternative sources of /Board/ to engage with CPPs and Development necessary to deliver the match funding Officers Planning Authorities RTS. promoting case for a strategic transport focus including opportunities for Growth / City Deals. 2. RTP makes case for 2. Commitment by Government to deliver a transport interventions and actions to number of key road and Government rail projects within the region as part of the Infrastructure Investment Plan Н 3. RTS Refresh completed in 2017/18 and reflects current programmes and plans that impact on RTS Delivery. The draft document was not signed off at Ministerial level due to NTS having commenced so it is intended to undertake a final refresh of the document to align with NTS. 4. HITRANS continues to look to work with regional partners to realise new funding opportunities including from EU (Horizon) programmes. Officers recognise the risk from Brexit but in the short term EU funding is confirmed and HITRANS is already actively investigating alternative external funding streams.

											5. RTPs are represented across NTS delivery groups and Governance Review Board and will continue to seek influence into the development NTS delivery plan.
103	Case for delivery of RTS not made and reinforced	political	5	4	Н	development of effective publicity through website and press releases and newsletters	5	3	M	Director/ chair and Vice Chair	1. Case for specific projects, e.g. rail projects, A9, A96, A82, air access to London, promoted both publicly and in private with Government and key stakeholders
						Chair and Vice Chair to promote case with Government, business and Council leaders					2. An annual meeting invitation will be extended to the Minister for Transport to meet the Chair and Director to build on the good relationship HITRANS enjoys with Ministers.
104	Continuity of Board focus and effectiveness	political	4	4	M	1. Councils in appointing Members to the HITRANS Board will elect representatives with the knowledge and experience in the transport sector commensurate with HITRANS roles and functions	4	2	L	Director/ Board	1. Workshops and information sessions will be a feature of Partnership meetings and pre meetings to ensure Board Members are engaged fully in HITRANS policy development and current critical issues.

						2. Changes to Board Membership and current Chair may impact on the role.					Non Council Board Member recruitment completed in November 2018.
105	Impact from the Global Coronavirus Pandemic nagement/ Operational Ris	Political / financial	4	4	M	Covid 19 has been included within the current Business Plan to manage HITRANS activity in this area.	4	2	M	Director/ Board	1. Covid 19 impact and mitigation will be a feature on Partnership Board and Advisor meeting discussions to update and collaborate on work being undertaken by officers and partners as part of a business normal continuity approach.
			_	•		A UD				l Brooks	4 Decelerated in the
201	Inadequate staff resource available to carry out actions agreed by Board	HR/ financial	5	3	M	HR support in employing optimum staff compliment	4	1	L	Director	Development reviews undertaken and workload reviewed
						Staff training and development					2. Short term internships and contractor appointments considered as option to increase resources.
						Staff absence through illness and other factors including maternity leave.					3. Use of consultants with specialist knowledge and skills in short term support roles when necessary

											4. Staff offered training opportunities and ensure all members of staff are supported and empowered.
202	Failure of IT systems	technical	4	3	M	Good IT support systems	4	1	L	Director/ Office Manager s	Employment of effective IT support services including in Cyber Resilience.
						Effective backup arrangements for hardware and files					Programmed approach to replacement of IT equipment
						Systematic updates to server, laptops and website					3. Monitor performance of broadband and Cloud Based server systems to ensure optimum service and current systems offer a 120 day recovery facility on all files.
203	Actions taken on behalf of HITRANS exposes Partnership to corporate or financial liability	operational/ financial	5	2	M	rules of delegation from Board	5	1	L	Director/ Finance manager	Regular reviews of Financial and Contract Systems
						Service procurement and monitoring arrangements in place					
204	Reliance on knowledge and actions of individuals may result in business failure if they leave or are unavailable	Human Resources	5	4	Н	HR procurement arrangements and employment conditions adequate to retain staff and replace individuals if needed	5	3	M	Director/ HR support	1. Recruitment programme put in place to ensure continuity between staff changes but no anticipated risk at present.
						!					2. The specialist knowledge within the team means that a certain level of knowledge and experience is difficult to replace in the short form

replace in the short term but every effort is made to share knowledge across the team and

300 Financial Risks

301	Expenditure exceeds budget	financial	4	3	M	effective financial monitoring reporting and control systems in place to manage expenditure	4	1	L	Finance Manager / Director	Regular reviews undertaken to monitor expenditure during year, meetings with Finance Manager by exception. Programmes varied by Board to reflect changes.
										Auditors	Systems and procedures checked on regular basis by both internal and external audit
302	Projects expenditure slips resulting in year on year funding discrepancy	financial	4	3	M	effective financial monitoring reporting and control systems in place to manage expenditure	4	2	L	Financia I Manager / Director	1. Regular reviews undertaken by Team to monitor expenditure during year, meetings with Finance Manager by exception. Programmes varied by Board to reflect changes.

given RTPs greater flexibility in our financial management with the legislation established that enables the the Partnership to carry reserves. 2. HITRANS will work to meet its efficiency targets and reduce core costs Income from Government operational/ financial 4 1. Proposed use of Director/ 1. In the event of 4 3 4 M and Councils reduces funding clearly identified Chair reduced income being before budgets agreed for available, review the subsequent years extent of services procured from Councils through Service Level Agreements with a view to undertaking more tasks in-house Director 2. Update and maintain information to highlight Finance the very positive return Manager for investment received from HITRANS for our Partners particularly Council partners and Transport Scotland. 3. Continue to develop opportunities for HITRANS to provide a shared service to Councils as we have with Public Transport Information.

2. Government have