5. Consolidated roadmap

		2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036+

Enabler 1 — Stakeholder & public engagement (2019–2025)
Enabler 2 — Telecoms scoping study (2019–2020)
Enabler 3 — Technology partnership building (2019–2025)
Enabler 4 — Development of skills strategy (2019–2020)
Enabler 5 — ART-Forum knowledge exchange seminar (2020)

PS1 — Social care (level 3)
- Preparatory (by 2020): Secure funding for pilot
- Phase 1 (by 2025): First demonstrator
- Phase 2 (2030): Scaling up
- Phase 3 (beyond 2030): System convergence

PS2 — The AV island (level 5)
- Preparatory (by 2020): Community engagement & secure funding
- Phase 1 (by 2025): First AV island
- Phase 2 (2030): Scale up across outer isles
- Phase 3 (beyond 2030): level 5 automation on Mainland

PS3 — World Heritage Gateway (level 4)
- Preparatory (by 2020): Consortium building & planning
- Phase 1 (by 2025): Major capital funding bid
- Phase 2 (2030): Implementation and expansion
- Phase 3 (beyond 2030): System convergence

PS4 — Drones (level 2-3)
- Preparatory (by 2020): Scoping and demonstration
- Phase 1 (by 2025): Scale up and mainstream
- Phase 2 (2030):
- Phase 3 (beyond 2030):

PS5 — Automated ferries (level 2-3)
- Preparatory (by 2020): Scoping study
- Phase 1 (by 2025): Demonstration & mainstreaming
- Phase 2 (2030): Demonstrating level 3-4 automation
- Phase 3 (beyond 2030): Mainstreaming level 3-4 automation