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Report to Partnership Meeting 7th November 2025  
 

RESEARCH AND STRATEGY DELIVERY 
 

Fort William Integrated Transport Plan Update 
 

PURPOSE OF REPORT 
 
To provide Members on progress to undertake an Integrated Transport Plan for Fort William in 
accordance with Recommendation 32 of the second Strategic Transport Projects Review (STPR2) 
and other parallel work within Fort William which HITRANS are leading or supporting. 
 
Background 
 
HITRANS chair a Client Delivery Group that is overseeing the development of an Integrated 
Transport Plan (ITP) for Fort William. Membership consists of Transport Scotland, HITRANS and 
The Highland Council who have provided funding to support the commission and have 
responsibility for the assusrance of the outputs. Highlands and Islands Enterprise and Fort William 
2040 are also represented on the CDG in an advisory role.  
 
Transport Scotland published STPR2 in December 2022. Recognising the need to address the 
challenges across different transport modes in Fort William, STPR2 recommended the 
development of an Integrated Transport Plan (ITP) for the town:  
 

Recommendation 32: Trunk road and motorway renewal for reliability, resilience and 
safety, specifically recommends continued and increased investment in the trunk road 
and motorway network over and above current maintenance levels to keep the 
network reliable and resilient for road users. Potential measures would include, but 
are not limited to, carriageway and structure schemes, strengthening of major bridges, 
removal of accessibility barriers and development of integrated transport plans for Fort 
William and the A90 Kingsway through Dundee 

 
HITRANS appointed a partnership between Aecom and Stantec to undertake the 18 month study 
in May 2025 with intial work focussing on refresh and validation of the evidence-base and findings 
of work previously undertaken, and the collection of extensive traffic data collection over the 
summer peak that will support the development of an updated transport model that will be used in 
the appraisal of different options.  
 
Project Update 
 
The consultants in partnership with the client delivery group are in the process of finalising the 
draft list of multi-modal options that will be taken forward for detailed appraisal and the proposed 
Tranport Planning Objectives (TPOs) against which the options will be appraised. The consultants 
will be seeking input and feedback on the work to date at the Partnering for Progress – Lochaber 
Community Event on 12th November 1300-1900 at the Nevis Centre in Fort William. 
https://www.highland.gov.uk/news/article/16911/partnering_for_progress_%E2%80%93_lochab
er_community_event 
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This event is organised by Lochaber Community Planning Partnership, Voluntary Action 
Lochaber, the Highland Council, and FW2040 and will bring together public agencies, 
organisations, community projects, and residents with the objective of strengthening capacity in 
Lochaber.  
 
Aecom and Stantec have drafted a Stakeholder Engagement Plan for the project. An initial session 
has been held with key local stakeholders through the Fort William 2040 Transport sub group with 
a report to local ward members submitted for their next meeting on 10th November and a further 
community engagement event scheduled for later in the month.   
 
Further traffic surveys and junction turning counts are also being planned for the end of November 
to provide baseline traffic data reflective of the off peak period within the town. 
 
A series of Frequently Asked Questions will be published on the project page for the ITP on the 
HITRANS website and that for FW2040 together with a point of contact for anyone seeking further 
information or inquiries relating to the project. 
 
Every effort has been made to ensure that this work aligns with other work streams and projects 
in and around Fort William that may have a material impact on the ITP with Fort William 2040 
providing a framework for engaging key stakeholders and ensuring the ITP takes cognisance of 
other major developments such as the new Belford Hospital.    
 
Bus Infrastrucutre Fund 
 
In addition to the Fort William Integrated Transport Plan a number of other projects are being 
progressed in parallel by partners. These include projects that The Highland Council have been 
successful in applying for through the Bus Infrastrucutre Fund administered by Transport Scotland. 
HITRANS is supporting the Highland Council in progressing the delivery of two of these projects 
– A feasibility study to consider options for upgrading or relocating the Bus Station and a redesign 
of the A82 / Nevis Terrace / Middle Street Junction to facilitate signalisation with bus priority. 
 
Next Steps 
 
Attached as an appendix to this report is a copy of slides presented to the Fort William 2040 
Transport sub group on 17th September. These slides provide an overview of the appraisal 
process and the next stages of the work to develop the Integrated Transport Plan:  
 
• Continued stakeholder engagement (Autumn 2025 – inc. Lochaber Annual Community 
Partnership Event 2025 on 12th November) 
• Finalisation of Transport Planning Objectives (late 2025) 
• Further data collection (November 2025) 
• Option design and preparation of outline cost estimates (late 2025-mid 2026) 
• Modelling of options (late 2025-March 2026) 
• Appraisal of options (late 2025-May 2026) 
• Further public and stakeholder engagement (early-mid 2026) 
• Preparation of a Monitoring and Evaluation Plan (late 2025-May 2026) 
• Final Integrated Transport Plan submitted to HITRANS (December 2026) 
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Recommendation 

Members are asked to: 
 

i. Note this report; 
 
 
Risk Register 
 
RTS Delivery 
Impact - Positive 
Comment – This work supports RTS Strategic priorities to enhance regional connectivity.  
 
Policy 
Impact - Positive 
Comment – This work supports several policies set out in the RTS including; improving journey 
time reliability and network resilience, promotion of sustainable transport options in Fort William.  
 
Financial 
Impact – Positive 
Budget line and value – HITRANS has allocated 25% of funding up to a value of £100,000 towards 
the undertaking of an Integrated Transport Plan for Fort William.  
 
The Bus Infrastrucutre Fund projects that HITRANS are supporting deliver are fully funded through 
grant awards from Transport Scotland following successful applications by The Highland Council.   
 
Equality 
Impact – Positive 
Comment – Improving regional connectivity helps improve the competitiveness of businesses in 
the West Highlands and improving journey times in Fort William helps local bus operators provide 
more reliable public transport services. 
 

Report by:     Neil MacRae  
Designation:   Senior Partnership Manager, HITRANS 
Date:      29th October 2025 
 


